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MEMORANDUM ¥OR 3 Director of Data Processing

25X1 FROM :| l | - ‘
: - &%, Special Projects StafEXGD?

BUBJECT

2 Special Projects Staff Weekly Status
Report for Week Ending 25 Augnst 1981 25X1
1. SAFE
25X1

B. A draft paper on potential SAPE Project Funding
Reguirements through FY-84 was prepared and submitted to the
Intelligence Group/Cffice of the Comptroller. A working level
meeting to review and obta : ' vaper was
held on 21 August 1981, 25X1

2. ADSTAR

A. The special targets to be used for evaluating
the output legibility of the ADSTAR Svstem were received from

25X1

B. The eptance Test Procedures were received
25X1 on 19 August 1981, -

C. On 19 BAugust, the ADSTAR COTR submitted to
25X [ ]pesign Problem Reports for the- User Workstation
25X1 Operator’s Manual

P. The papertape punch was down 4% days last
week. This problem has continued to make it impossible to
25X1 operate the 35 mm.converter{:::]

E. It was digcovered that the primary disk pack
for CsS was bad. It appears the problem was caused by
excessive dust in the CS58 computer area.[:::] _ 25X1

25X1

25X1
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